
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:20 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 213 Date: 17-Jan-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time:

Const Calendar Day: 861

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Prelimary adjustment & "unfloating" of strand #3 was done today. Strand #4 was floated & installation was
started. Also, the hauling of strand #5 was started.

CJ Biskner's crew, Tony Costa's crew, & Dave Lucero's crew were working near the Tower saddle for the
entire shift.

*********
Work at the Tower saddle:
- At 07:00, shift started.
- At 07:50, Strand #4 was floated in the North main-span.
- From 08:00 until 08:20, strand #4 in the North side-span was transferred from the primary to the
secondary floating winch line.
- From 08:35 until 08:45, strand #4 was floated out of the North Tower rollers using chain-falls.
- From 09:00 until 14:00, they were preparing strand #4 for installation in the North trough. It appeared as
if they were setting up to start from the crown of the saddle.
- From 08:50 until 09:30, strand #3 in the South trough was adjusted (preliminary) by pulling it 1m Easterly
through the saddle trough. The strand bird-caged and twisted during the adjustment. -- See detailed
narrative below.
- From 09:30 until 09:40, strand #3 was re-installed in the South trough. No re-forming of the strand
occurred prior to re-installation.
- From 11:25 until 11:30, strand #4 in the South side-span was transferred from the primary to the
secondary floating winch line.
- From 13:15 until 13:30, strand #4 was untwisted in the Tower rollers. This was done manually with the
use of nylon strap wrenches.
- At 13:15, hauling of strand #5 was started.
- At 13:40, the haul frame passed the North side of the Tower.
- At 13:45, hauling was paused when the strand was not on the top catwalk roller. When they were putting
the strand back into the roller, a couple of wires got snagged on the outside of the rollers. The location is
about 12m from the East socket. I marked the area with yellow paint pen, and notified Bob Brignano to
check this area carefully after hauling.
- At 13:50, the hauling was paused for work of squaring the strand at the East end.
- From 14:15 until 14:25, strand #4 was floated out of the South Tower rollers using chain-falls.
- At 14:30, Roman called to ask me to go to the office to write up a summary of the bird-caged wires in
strand #3.
- I called Saman to relieve me at the Tower, and I left at 14:55. See Saman's diary for additional
information after 15:00. The list of labor below is for the entire shift.
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*********
Preliminary adjustment of strand #3 in the Tower South trough:
- The adjustment was to pull strand #3 a distance of 1m Easterly through the saddle.
- Adjustment jacks were not used. Instead they used only the floating winches. While the strand was still
floated in the side-span, they came off the main-span floating winch. The weight of the strand on the main-
span pulled the strand through the saddle.
- 2 strand locks were attached (1 on the West side & 1 on the East side of the saddle).
- In the 1m of the strand that would be entering the saddle trough, the red wire was in the correct position,
and only 1 knife plate was in place across the top 11 wires. … See attached photo #1.
- During the adjustment, the strand bird-caged and twisted on the West side of the saddle and for a portion
of the strand inside the trough. … See attached photo #2.
- At this point, the Caltrans inspector Doug Wright informed ABF Engineer Andre Markarian,
Superintendant Dave Meche, and Foreman CJ Biskner that the Westerly 1m of this strand is not
acceptable, and that the corrective action needs to be that the strand must be pulled out and reformed
prior to re-installing it.
- The strand was not pulled out, and was not reformed. During re-install, only one knife plate was used to
control the top 11 wires, and then the strand was pushed back down to the bottom of the trough using a
screw jack and blocking.
- After the strand was re-installed, the position of the red wire was 2nd from the bottom. Also, the strand
height was 63mm. There were no visible crossed wires in the top 11 wires of the strand.
- I called Brian Boal, Roman, Warren to describe these events. They later came out to look at the finished
product.
- This strand will be discussed in a management meeting tomorrow to determine if it is acceptable or not.

*********
Office work:
- I came back to the office early to write up a narrative of the bird-caged strand #3 at the Tower. I detailed
the events in a report with photos, and emailed it to B. Boal, R. Granados, W. Collins, and A. Schmitt.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

JNM JACK HUNTERIronworker 8.00 2.00 0.00 10.00

JNM JULIENT POULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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Attachment

Strand #3 prior to 3' prelim adjustment - Red wire in correct position -
Only 1 knife plate across top 11 wires

Strand #3 after adjust & prior to re-install - bird-caging * twist extends
into saddle trough

Strand #3 after re-install - Red wire now 2nd from bottom & strand
height = 63mm
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